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ESTIMATE RUN 08/17/2010

ESTIMATE SUMMARY 08:47:59

CONTID: C15877         ESTIMATE NO: 0010 FINL 2005

PCN: 15877-BID    COFRS REPORTING CATEGORY: 6             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

SH 72:64TH AVE TO 86TH PKWY PERCENT TIME:

PROJECT NO: STA 072A-030                  

SH 72:64TH AVE TO 86TH PKWY

NAME OF ROAD: 072A

PROJECT COUNTIES: JEFFERSON, REGION 6

CONTRACTOR:

ASPHALT PAVING CO. PAY PERIOD ENDING 08/17/2010 DATE TIME STARTED 06/02/2008

14802 W. 44TH AVE. DATE LET 03/13/2008 DATE WORK BEGAN 06/02/2008

 DATE AWARDED 03/26/2008 DATE TIME STOPPED 04/23/2010

 DATE CONTRACT EXECUTED 04/02/2008 DATE ACCEPTED 04/23/2010

GOLDEN CO 80403     303-279-6611 DATE NOTICE TO PROCEED 06/02/2008

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 925,690.76 PARTICIPATING $ $ 0.00

AWARD PROJECT AMT: 972,690.70 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 14,590.36

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

100.00

WORK DAYS

WORK DAYS

100.00%

-0.01

0.00

0.00

14,590.36

$

$

$

$

925,690.77

0.00

925,690.77

0.00

925,690.77

0.00

0.00

925,690.77

0.00

AMOUNT DUE 925,690.77 14,590.36

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 14,590.36

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

60.0 TIME ALLOW: 60

ORIG TIME ALLOW: 60
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PCN: 15877-BID    ESTIMATE RUN 08/17/2010

PROJECT: STA 072A-030                  ESTIMATE NO: 0010

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

08:47:59

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *REMOVAL OF CURB AND GUTTER 170.000

0.000

202-00203  
 

170.000

LF  

5.90000 1,003.00170.000

0.00

0010 *REMOVAL OF CONCRETE CURB RAMP 107.000

0.000

202-00206  
 

107.000

SY  

33.15000 3,547.05107.000

0.00

0015 REMOVAL OF ASPHALT MAT 19.000

0.000

202-00220  
 

19.000

SY  

3.00000 57.0019.000

0.00

0020 *REMOVAL OF ASPHALT MAT (PLANING) 64,882.000

0.000

202-00240  
 

64,882.000

SY  

0.95000 61,637.9064,882.000

0.00

0025 *REMOVAL OF GROUND SIGN 0.000

0.000

202-00810  
 

0.000

EACH

25.50000 0.000.000

0.00

0030 *REMOVAL OF SIGN PANEL 5.000

0.000

202-00821  
 

5.000

EACH

25.50000 127.505.000

0.00

0035 CLEAN VALVE BOX 0.000

0.000

202-04005  
 

0.000

EACH

112.00000 0.000.000

0.00

0040 BLADING 0.000

0.000

203-01500  
 

0.000

HOUR

105.00000 0.000.000

0.00

0045 POTHOLING 0.000

0.000

203-01597  
 

0.000

HOUR

153.00000 0.000.000

0.00

0050 *EROSION LOG (12 INCH) 500.000

0.000

208-00002  
 

500.000

LF  

3.75000 1,875.00500.000

0.00

0055 *SILT FENCE 900.000

0.000

208-00020  
 

900.000

LF  

1.00000 900.00900.000

0.00
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PCN: 15877-BID    ESTIMATE RUN 08/17/2010

PROJECT: STA 072A-030                  ESTIMATE NO: 0010

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

08:47:59

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *CONCRETE WASHOUT STRUCTURE 0.000

0.000

208-00045  
 

0.000

EACH

165.00000 0.000.000

0.00

0065 *STORM DRAIN INLET PROTECTION 8.000

0.000

208-00050  
 

8.000

EACH

76.50000 612.008.000

0.00

0070 STABILIZED CONSTRUCTION ENTRANCE 0.000

0.000

208-00070  
 

0.000

EACH

300.00000 0.000.000

0.00

0075 *EROSION CONTROL SUPERVISOR 7.000

0.000

208-00205  
 

7.000

HOUR

55.00000 385.007.000

0.00

0080 ADJUST MANHOLE 8.000

0.000

210-04010  
 

8.000

EACH

355.00000 2,840.008.000

0.00

0085 ADJUST VALVE BOX 52.000

0.000

210-04050  
 

52.000

EACH

85.00000 4,420.0052.000

0.00

0090 *ADJUST GUARDRAIL 140.000

0.000

210-04200  
 

140.000

LF  

5.10000 714.00140.000

0.00

0095 AGGREGATE BASE COURSE (CLASS 6) (SPECIAL) 112.000

0.000

304-06008  
 

112.000

CY  

26.00000 2,912.00112.000

0.00

0100 HOT MIX ASPHALT (PATCHING) (ASPHALT) 0.000

0.000

403-00720  
 

0.000

TON 

100.00000 0.000.000

0.00

0105 HOT MIX ASPHALT (GRADING S) (100) (PG 64-22) 0.000

0.000

403-33841  
 

0.000

TON 

42.00000 0.000.000

0.00

0110 HOT MIX ASPHALT (GRADING SX) (100) (PG 76-28) 0.000

0.000

403-34871  
 

0.000

TON 

49.75000 0.000.000

0.00
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PCN: 15877-BID    ESTIMATE RUN 08/17/2010

PROJECT: STA 072A-030                  ESTIMATE NO: 0010

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

08:47:59

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 EMULSIFIED ASPHALT (SLOW-SETTING) 1,930.000

0.000

411-10255  
 

1,930.000

GAL 

2.50000 4,825.001,930.000

0.00

0120 RIPRAP (9 INCH) 0.000

0.000

506-00209  
 

0.000

CY  

55.00000 0.000.000

0.00

0125 18 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 16.000

0.000

603-01185  
 

16.000

LF  

110.00000 1,760.0016.000

0.00

0130 18 INCH REINFORCED CONCRETE END SECTION 2.000

0.000

603-05018  
 

2.000

EACH

300.00000 600.002.000

0.00

0135 *END ANCHORAGE (FLARED) 1.000

0.000

606-02005  
 

1.000

EACH

2,090.00000 2,090.001.000

0.00

0140 *CURB RAMP (FAST TRACK) 96.000

0.000

608-00011  
 

96.000

SY  

120.00000 11,520.0096.000

0.00

0145 *TRUNCATED DOMES 96.000

0.000

608-00015  
 

96.000

SF  

59.50000 5,712.0096.000

0.00

0150 *CURB AND GUTTER TYPE 2 (SECTION II-B) (FAST TRACK) 170.000

0.000

609-31020  
 

170.000

LF  

20.15000 3,425.50170.000

0.00

0155 *CURB TYPE 6 (SECTION M) 0.000

0.000

609-60011  
 

0.000

LF  

14.00000 0.000.000

0.00

0160 *DELINEATOR (TYPE I) 19.000

0.000

612-00001  
 

19.000

EACH

9.20000 174.8019.000

0.00

0165 *DELINEATOR (TYPE II) 15.000

0.000

612-00002  
 

15.000

EACH

11.20000 168.0015.000

0.00
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PCN: 15877-BID    ESTIMATE RUN 08/17/2010

PROJECT: STA 072A-030                  ESTIMATE NO: 0010

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

08:47:59

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 *DELINEATOR (TYPE III) 27.000

0.000

612-00003  
 

27.000

EACH

13.30000 359.1027.000

0.00

0175 *PULL BOX (SPECIAL) 0.000

0.000

613-07000  
 

0.000

EACH

260.00000 0.000.000

0.00

0180 *SIGN PANEL (CLASS I) 4.000

0.000

614-00011  
 

4.000

SF  

20.40000 81.604.000

0.00

0185 *SIGN PANEL (CLASS II) 88.000

0.000

614-00012  
 

88.000

SF  

30.60000 2,692.8088.000

0.00

0190 *STL SIGN SUPP(2-1/2 IN RD SCH 80)(PO&SLIP) 2.000

0.000

614-01583  
 

2.000

EACH

230.00000 460.002.000

0.00

0195 *12 INCH LED (BALL) (GREEN) 15.000

0.000

614-10151  
 

15.000

EACH

160.00000 2,400.0015.000

0.00

0200 *12 INCH LED (BALL) (RED) 15.000

0.000

614-10152  
 

15.000

EACH

107.00000 1,605.0015.000

0.00

0205 *12 INCH LED (BALL) (YELLOW) 15.000

0.000

614-10153  
 

15.000

EACH

107.00000 1,605.0015.000

0.00

0210 *12 INCH LED (ARROW) (GREEN) 4.000

0.000

614-10156  
 

4.000

EACH

150.00000 600.004.000

0.00

0215 *12 INCH LED (ARROW) (YELLOW) 4.000

0.000

614-10158  
 

4.000

EACH

123.00000 492.004.000

0.00

0220 *SIGNAL HEAD BACKPLATES 1.000

0.000

614-10160  
 

1.000

EACH

280.00000 280.001.000

0.00
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PCN: 15877-BID    ESTIMATE RUN 08/17/2010

PROJECT: STA 072A-030                  ESTIMATE NO: 0010

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

08:47:59

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 *LOOP DETECTOR WIRE 2,478.000

0.000

614-72875  
 

2,478.000

LF  

2.05000 5,079.902,478.000

0.00

0230 *CONSTRUCTION SURVEYING 1.000

0.000

625-00000  
 

1.000

L S 

4,100.00000 4,100.001.000

0.00

0235 *MOBILIZATION 1.000

0.000

626-00000  
 

1.000

L S 

33,000.00000 33,000.001.000

0.00

0240 PUBLIC INFORMATION SERVICES 1.000

0.000

626-01000  
 

1.000

L S 

500.00000 500.001.000

0.00

0245 *EPOXY PAVEMENT MARKING 222.000

0.000

627-00005  
 

222.000

GAL 

81.60000 18,115.20222.000

0.00

0250 *PAVEMENT MARKING PAINT (LOW VOC SOLVENT BASE) 501.000

0.000

627-00012  
 

501.000

GAL 

30.60000 15,330.60501.000

0.00

0255 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE I) 140.000

0.000

627-01001  
 

140.000

SF  

25.50000 3,570.00140.000

0.00

0260 *PREFORMED PLASTIC PAVEMENT MARKING (WORD-SYMBOL) (TYPE
III) 

590.000

0.000

627-30327  
 

590.000

SF  

16.35000 9,646.50590.000

0.00

0265 *PREFORMED PLASTIC PAVEMENT MARKING (XWALK-STOP LINE) 912.000

0.000

627-30332  
 

912.000

SF  

7.65000 6,976.80912.000

0.00

0270 *FLAGGING 1,413.000

0.000

630-00000  
 

1,413.000

HOUR

21.65000 30,591.451,413.000

0.00

0275 *TRAFFIC CONTROL INSPECTION 73.000

0.000

630-00007  
 

73.000

DAY 

121.00000 8,833.0073.000

0.00
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PCN: 15877-BID    ESTIMATE RUN 08/17/2010

PROJECT: STA 072A-030                  ESTIMATE NO: 0010

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

08:47:59

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 *TRAFFIC CONTROL MANAGEMENT 39.000

0.000

630-00012  
 

39.000

DAY 

601.50000 23,458.5039.000

0.00

0285 *UNIFORMED TRAFFIC CONTROL COORDINATION 0.000

0.000

630-00015  
 

0.000

HOUR

33.65000 0.000.000

0.00

0290 *FLASHING BEACON (PORTABLE) 2.000

0.000

630-80001  
 

2.000

EACH

800.00000 1,600.002.000

0.00

0295 *BARRICADE (TYPE 3 M-A) (TEMPORARY) 0.000

0.000

630-80335  
 

0.000

EACH

135.00000 0.000.000

0.00

0300 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 25.000

0.000

630-80341  
 

25.000

EACH

47.00000 1,175.0025.000

0.00

0305 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 66.000

0.000

630-80342  
 

66.000

EACH

66.00000 4,356.0066.000

0.00

0310 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 20.000

0.000

630-80343  
 

20.000

EACH

82.00000 1,640.0020.000

0.00

0315 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 192.000

0.000

630-80344  
 

192.000

SF  

18.00000 3,456.00192.000

0.00

0320 *PORTABLE MESSAGE SIGN PANEL 6.000

0.000

630-80355  
 

6.000

EACH

5,000.00000 30,000.006.000

0.00

0325 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C 
TYPE) 

1.000

0.000

630-80358  
 

1.000

EACH

920.00000 920.001.000

0.00

0330 *DRUM CHANNELIZING DEVICE 62.000

0.000

630-80360  
 

62.000

EACH

27.50000 1,705.0062.000

0.00
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PCN: 15877-BID    ESTIMATE RUN 08/17/2010

PROJECT: STA 072A-030                  ESTIMATE NO: 0010

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

08:47:59

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0335 *TRAFFIC CONE 340.000

0.000

630-80380  
 

340.000

EACH

8.70000 2,958.00340.000

0.00

0340 *IMPACT ATTENUATOR (TRUCK MOUNTED ATTENUATOR) 
(TEMPORARY) 

0.000

0.000

630-85040  
 

0.000

EACH

17,700.00000 0.000.000

0.00

0345 F/A MINOR CONTRACT REVISIONS 0.000

0.000

700-70010  
 

0.000

F A 

1.00000 0.000.000

0.00

0350 F/A PARTNERING 0.000

0.000

700-70011  
 

0.000

F A 

1.00000 0.000.000

0.00

0355 F/A ASPHALT PAVEMENT INCENTIVE -51,196.620

0.000

700-70012  
 

-51,196.620

F A 

1.00000 -51,196.62-51,196.620

0.00

0360 F/A FUEL COST ADJUSTMENT 0.000

0.000

700-70016  
 

0.000

F A 

1.00000 0.000.000

0.00

0365 F/A ROADWAY SMOOTHNESS INCENTIVE 6,304.930

0.000

700-70018  
 

6,304.930

F A 

1.00000 6,304.936,304.930

0.00

0370 F/A OJT COLORADO TRAINING PROGRAM 0.000

0.000

700-70022  
 

0.000

F A 

1.00000 0.000.000

0.00

0375 F/A ON-THE-JOB TRAINEE 0.000

0.000

700-70023  
 

0.000

F A 

1.00000 0.000.000

0.00

0380 F/A ESB PROGRAM 0.000

0.000

700-70028  
 

0.000

F A 

1.00000 0.000.000

0.00

0385 F/A INTERIM SURFACE REPAIR 0.000

0.000

700-70031  
 

0.000

F A 

1.00000 0.000.000

0.00
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PCN: 15877-BID    ESTIMATE RUN 08/17/2010

PROJECT: STA 072A-030                  ESTIMATE NO: 0010

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

08:47:59

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0390 F/A EROSION CONTROL 643.280

0.000

700-70380  
 

643.280

F A 

1.00000 643.28643.280

0.00

0445 HOT MIX ASPHALT (PATCHING) (ASPHALT) HOT MIX ASPHALT 
(PATCHING) (ASPHALT)

40.850

0.000

403-00720  
 

40.850

TON 

103.21000 4,216.1340.850

0.00

0450 HOT MIX ASPHALT (GRADING S) (100) (PG 64-22) 210.140

0.000

403-33841  
 

210.140

TON 

45.21000 9,500.43210.140

0.00

0455 HOT MIX ASPHALT (GRADING SX) (100) (PG 76-28) 8,796.490

0.000

403-34871  
 

8,796.490

TON 

67.83000 596,665.928,796.490

0.00

0460 REMOVAL OF PAVEMENT MARKING REMOVAL OF PAVEMENT MARKING 1,333.000

0.000

202-00250  
 

1,333.000

SF  

2.38000 3,172.541,333.000

0.00

0465 ADDED ITEM (LUMP SUM)/ REMOBILIZATION FOR THE 
ADDITIONAL WORK.

10,400.000

0.000

900-00014  
 

10,400.000

L S 

1.00000 10,400.0010,400.000

0.00

CAT 908,599.810.00908,599.81CURRENT AMT0200 $ $ $

CAT NO0300 BRIDGE ITEMS 

0395 *REMOVAL OF ASPHALT MAT (PLANING) 1,021.000

0.000

202-00240  
 

1,021.000

SY  

0.95000 969.951,021.000

0.00

0400 *REMOVAL OF ASPHALT MAT (PLANING) (SPECIAL) 106.000

0.000

202-00246  
 

106.000

SY  

6.00000 636.00106.000

0.00

0405 *REMOVAL OF PORTIONS OF PRESENT STRUCTURE (CLASS 2) 0.000

0.000

202-00453  
 

0.000

SY  

270.00000 0.000.000

0.00

0410 HOT MIX ASPHALT (GRADING SX) (100) (PG 76-28) 0.000

0.000

403-34871  
 

0.000

TON 

49.75000 0.000.000

0.00
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PCN: 15877-BID    ESTIMATE RUN 08/17/2010

PROJECT: STA 072A-030                  ESTIMATE NO: 0010

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

08:47:59

CUMULATIVE
AMOUNT

CAT NO0300 BRIDGE ITEMS 

0415 *WATERPROOFING (MEMBRANE) 110.000

0.000

515-00120  
 

110.000

SY  

13.50000 1,485.00110.000

0.00

0420 *CONCRETE (PATCHING) 0.000

0.000

601-06100  
 

0.000

CY  

4,600.00000 0.000.000

0.00

0425 *REINFORCING STEEL (EPOXY COATED) 0.000

0.000

602-00020  
 

0.000

LB  

2.65000 0.000.000

0.00

CAT 3,090.950.003,090.95CURRENT AMT0300 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0430 FIELD OFFICE (CLASS 2) 1.000

0.000

620-00002  
 

1.000

EACH

10,000.00000 10,000.001.000

0.00

0435 FIELD LABORATORY (CLASS 2) 1.000

0.000

620-00012  
 

1.000

EACH

3,200.00000 3,200.001.000

0.00

0440 SANITARY FACILITY 1.000

0.000

620-00020  
 

1.000

EACH

800.00000 800.001.000

0.00

CAT 14,000.000.0014,000.00CURRENT AMT0400 $ $ $

$ 925,690.760.00$925,690.76$CURRENT AMTPROJECT TOTAL


